AGENDA
NAVIGATIONAL DREDGING GROUP MEETING - NEW BEDFORD, MA
August 17,2009 - Noon
HDC Conference Room, New Bedford

1.0

2.0

3.0

4.0

5.0

6.0

INTRODUCTION (PC)

PROJECTS STATUS - Phase III Dredging
2.1 Dredging Completion Overview — Part A (Apex)
Base Bid Areas:
= Tonnesson Park — 2 Areas (NB)
» Qifford Street Boat Ramp — 2 Areas (NB)
*  South Terminal (NB)
=  Union Wharf — 2 Areas (FH)
Alternate Bid Areas:
Niemiec Marine (NB)
Packer Barge / Tisbury Towing (NB)
MarLees (NB) — (Moves to Phase IV)
Linberg Marine — 2 Areas (FH)
Old North Wharf Fisheries — 2 Areas
(Sal Ingrande) (FH)
Fairhaven Shipyard (formerly Kelley) (FH)
Warren Alexander (FH)
2.2 Other general project info (Apex)
23 Sediment Trap Update (Apex)

CAD Cell O&M - Status (PC)

PHASE IV UPCOMING (KD/Apex)
4.1 Potential Areas for Possible Inclusion
North Terminal Area, South Terminal and Turning Basin; East of State
Pier; Bridge Terminal; Gifford Street Mooring Area; Rowing Course
Partial; Fairhaven Shipyard additional; ARSBC; Linberg additional;
Seaport Inn Gateway Property; Moby Dick Property; Pease Park.
4.2  Next CAD Cell - CAD #3
Synergy discussion (All)

OTHER TOPICS (PC)
Update Navigational Channel Dredging Plans - U.S. Army Corps (MK)

CLOSING COMMENTS - Schedule Next Meeting (PC)
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